



### Agenda Item Details

Meeting	Jan 17, 2023 - Regular Board Meeting 3:00 PM
Category	F. Consideration and Possible Action (Measure B)
Subject	1. Amendment #2 Change Order 001 Early Procurement of Equipment – Alten Construction - Learning Resources Center, Kentfield Campus
Type	Action
Fiscal Impact	Yes
Dollar Amount	6,355,000.00
Budgeted	Yes
Budget Source	Measure B Bond Funds: K15-35712 Learning Resources Center
Recommended Action	The Superintendent/President recommends the Board of Trustees approve Amendment # 2 Change Order 001 Early Procurement of Equipment with Alten Construction, in an amount not-to-exceed \$6,355,000.00, for the Learning Resources Center at the Kentfield Campus.

On December 13, 2022, Alten Construction was authorized early procurement of long lead items. Change Order 001 is for the early procurement of equipment such as, but not limited to, electrical, elevator, mechanical and others that may take up to 20 months for delivery after procurement.

The attached Change Order 001 is provided for the Board’s consideration. Staff carefully reviewed and negotiated the cost of the services required. The scope of services and prices are consistent with the level of work identified in the Measure B Bond program.

[K15 LRC Amendment 2 Early Procurement CO 001 - Signed by Alten.pdf \(109 KB\)](#)

### Motion & Voting

Motion to approve consolidated agenda items F.1 and F.2.

Motion by Philip Kranenburg, second by Wanden Treanor.

Final Resolution: Motion Carries

Aye: Suzanne Brown Crow, Diana Conti, Philip Kranenburg, Wanden Treanor, Stephanie O'Brien

Nay: Paul da Silva